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• Key messages
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• Common causes of delays and how to help avoid them
• Key Takeaways
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Key Messages
• Project timeline is designed to facilitate compliance with numerous 

statutes, including but not limited to MSA/EFH, NEPA, MMPA and ESA
• The procedures and timelines set out in each statute are all different and 

are driven by the procedures and substantive analysis required to 
comply with the applicable statutes and their regulations

• Getting these timelines to mesh is extremely difficult because of all of the 
procedural and substantive complexities and interdependencies

• Getting the overall Project timeline right and ensuring it is followed are 
critical for efficient, sound, defensible decisions and successful and 
timely project development

• Ensuring timely, robust, reviews of offshore wind projects that accurately 
analyze the effects to our trust resources is a high priority for NMFS
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Roles and Responsibilities Related to Offshore Wind
NMFS role defined by statutory mandates provided by Congress

Advice, comments, and recommendations
• National Environmental Policy Act (NEPA)
• Magnuson-Stevens Fishery Conservation and Management Act (MSA) 
• Fish and Wildlife Coordination Act (FWCA)

Section 7 Consultation/Biological Opinion/Incidental Take Statement 
• Endangered Species Act (ESA)

Incidental Take Authorization 
• Marine Mammal Protection Act (MMPA)

Scientific Support
• Ensure informed management decisions based on best available science
• Address impacts on scientific surveys and advice
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Interdependencies of Agency Roles
Consulting and Cooperating Agency
• NEPA and consultation documents reviewed concurrently 
• Documents must be consistent
• EIS used to inform consultation under FWCA

Cooperating and Adopting Agency 
• NMFS will use BOEM’s EIS to fulfill NEPA obligations under the 

MMPA
• NEPA document and MMPA application must be consistent

Consulting and Adopting Agency 
• ESA consultation covers all project actions
• NMFS authorizations under the MMPA requires consultation
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EFH Consultation Process
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Magnuson-Stevens Fishery Conservation & 
Management Act
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The MSA establishes a national program to:

● promote domestic commercial and recreational fishing
● promote the protection of habitats essential to fishery resources

NMFS’s strategic goals in implementing the MSA include maximizing 
fishing opportunities while ensuring the sustainability of fisheries and 
fishing communities 



MSA Sec. 305(b): Essential Fish Habitat
• Federal Agencies must consult with NMFS on any 

action or proposed action that may adversely affect 
Essential Fish Habitat (EFH)

• EFH is defined as waters and substrate necessary 
to fish for:
- spawning
- breeding
- feeding, or 
- growth to maturity

• EFH is designated in Fishery Management Plans 
adopted by regional Fishery Management Councils
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EFH Consultation
Federal action agency notifies NMFS of a proposed activity that may 
adversely affect EFH and submits an EFH Assessment

• NOAA determines the EFH Assessment is complete and initiates 
EFH consultation

NMFS reviews the complete EFH Assessment
• Provides EFH Conservation Recommendations in 30-60 days
• Recommendations to avoid, minimize, or offset the adverse effect

Action agency responds in writing to NMFS within 30 days
• Describes measures to be implemented to address impacts, or 

explanation of why recommendations not followed
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Fish and Wildlife Coordination Act
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American Lobster
Homarus americanus

• Requires federal agencies to consult when a proposed action 
modifies any natural stream or body of water 

• Federal agencies must consider effects on fish and wildlife 
and provide for improvement of these resources

• Consultation is done concurrently with the EFH consultation 

• NMFS evaluates effects and make recommendations

• Action agency response to recommendations not mandated



EFH Assessment
● Outlined on our website: “Information Needs to Assess Essential Fish Habitat 

Impacts from Offshore Wind Energy Projects Along the U.S. Atlantic” 
(September 2021)

● Working with BOEM on EFH Assessment Template for OSW Projects
● Must assess impacts that would occur from a range of design parameters
● Analysis of the adverse effects on designated EFH, including site-specific effects 

of the project, and measures to avoid, minimize, or offset such effects
● Information Required

○ Description of the proposed action
○ Analysis of the effects of the action 
○ The federal agency’s views regarding the effects of the action
○ Analysis of alternatives to proposed action
○ Discussion of proposed mitigation
○ Review of pertinent literature and related information
○ Views of recognized experts 
○ Results of site inspection to evaluate habitat and site-specific effects 
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Recommendations for Mapping Fish Habitat
• Developed to ensure adequate data to complete 

consultation
• Intended to supplement BOEM’s benthic survey guidance
• Helps ensure consistency among projects
• Considers surveys already ongoing for offshore wind
• Focuses on using acoustic data to identify areas for 

targeted sampling
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• Need sufficient targeted 
sampling to accurately 
delineate and 
characterize habitat at 
the scale of fish habitat 



EFH Milestones
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EFH Milestone 1
NOAA Initially Contacted Regarding EFH Consultation
• BOEM contacts NOAA to request an EFH consultation 

by submitting an EFH assessment

Information needed from BOEM:
• Written request for EFH consultation
• Draft EFH Assessment 
• Preliminary DEIS and supporting documents 

Next Steps
• NMFS responds to BOEM within 60 days with written 

comments and requests additional information 
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EFH Milestone 1
Timing considerations:
• Aligned with first day of cooperating agency review of  DEIS
• Occurs concurrently with ESA Milestone 1

Other considerations
• The more complete and accurate the early draft EFH assessment, the less 

review and back and forth required
• Description of the action must be consistent across documents 
• Coordinate early- including pre-planning and pre-survey coordination
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EFH Milestone 2
NOAA Receives the Complete EFH Assessment to Initiate EFH 
Consultation
• NOAA determines EFH Assessment is complete and initiates the 

consultation

Information needed from BOEM:
• Complete EFH Assessment 
• NOA of DEIS published

Next Steps
• NMFS reviews EFH Assessment and supporting materials and prepares 

EFH Conservation Recommendations and FWCA recommendations
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EFH Milestone 2
Timing considerations

● Receipt of EFH Assessment must be concurrent with NOA of DEIS
● Set 60 days from the NOA of the DEIS- to review updated EFH 

Assessment, determine that it is complete, or move milestone if 
deemed incomplete

● If all information is available sooner we can initiate consultation prior 
to the milestone date.
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EFH Milestone 3
NOAA Issues a Response to the EFH Consultation Request
• NMFS provides BOEM with EFH Conservation Recommendations
• Recommendations under the FWCA provided concurrently 

Timing considerations:
• Set 60-90 days from consultation initiation (milestone 2) 
• Aim to be completed 30 days before cooperating agency review of FEIS
• Should be completed prior to the FEIS

Next Steps
• BOEM provides a written response within 30 days 
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ESA Consultation Process
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Endangered Species Act 
Relevant Provisions

Section 7(a)(2) – Interagency Cooperation
Each Federal agency shall, in consultation with the Secretary, ensure 
that any action authorized, funded, or carried out by such agency is 
not likely to jeopardize the continued existence of any endangered or 
threatened species or result in the destruction or adverse modification 
of critical habitat

Section 9 – Take Prohibitions
It is illegal to “take” ESA listed species (harass, harm, pursue, hunt, 
shoot, wound, kill, trap, capture, or collect, or attempt to engage in any 
such conduct) 



ESA Section 7 Consultation
Conducted at the request of the Lead Action Agency 

• Lead action agency requests consultation and prepares a Biological 
Assessment (BA) that considers the effects of all proposed federal 
actions

• NMFS responds to BA with a Biological Opinion that may include an 
appropriate Incidental Take Statement 

The Biological Opinion is comprehensive: 
• Covers entire life of project (construction/operation/decommissioning)
• All federal actions associated with a single project are considered
• May include Incidental Take Statement with Reasonable and Prudent 

Measures and Terms and Conditions
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ESA Milestones
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ESA Milestone 1
Request for ESA Consultation Received
• BOEM contacts NMFS  to request ESA consultation and submits a draft 

Biological Assessment

Information needed
• Written request for ESA consultation from BOEM (as lead action agency 

on behalf of other federal agencies authorizing or permitting the project)
• Biological Assessment that considers effects of all Federal actions
• Preliminary DEIS and supporting documents 

Next Steps
• NMFS responds to BOEM within 60 days with written comments and 

requests additional information 
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Biological Assessment 
• Requirements outlined in 50 CFR 402.12
• Prepared by the lead action agency (BOEM) in cooperation with any other 

action agencies
• Describes the proposed action, inclusive of proposed measures to avoid, 

minimize, or mitigate effects of the action
• Considers effects of the action on ESA listed species and designated 

critical habitat in the action area
• With the DEIS and proposed MMPA ITA, forms the ESA initiation package
• NMFS has developed an “Information Needs” checklist, available online 
• Work is ongoing between NMFS and BOEM to develop a template for 

Biological Assessments for Offshore Wind Projects in the Greater Atlantic 
Region 
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ESA Milestone 1
Timing considerations
• First day of cooperating agency review of DEIS
• Occurs concurrently with EFH Milestone 1

Other considerations
• The more complete and accurate the early draft BA is, the less review and back and 

forth required
• Description of the action must be consistent across documents (BA, DEIS, MMPA 

application, USACE application, etc.) 
• Thorough and appropriate measures to avoid, minimize, and mitigate effects should 

be identified in the BA as part of the proposed action
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ESA Milestone 2
Consultation Package Deemed Complete – Formal
• NMFS determines all information to initiate consultation has been 

received 
• Letter sent to BOEM as lead agency documenting date of initiation 

Information needed (50 CFR 402.16) 
• Complete Biological Assessment that considers effects of all proposed 

federal actions 
• NOA of the DEIS published
• Draft proposed Incidental Take Authorization pursuant to the MMPA 

authorization.  

Next Steps
• NMFS prepares a Biological Opinion
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ESA Milestone 2
Timing considerations
• Receipt of final BA scheduled to be concurrent with NOA of DEIS
• Set 60 days from the NOA of the DEIS - to review updated Biological 

Assessment, determine that it is complete, or move milestone if deemed 
incomplete

• Set no earlier than 30 days prior to planned date of publication of the 
proposed Incidental Take Authorization in the Federal Register (MMPA 
Milestone 3) - to ensure we have complete and accurate information on 
the proposed MMPA action (e.g., take numbers, mitigation measures)

• If all of the information is available sooner than the ESA Milestone 2 date, 
we can initiate consultation on that earlier date.
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ESA Milestone 3
Conclusion of ESA Consultation
• NMFS issues Biological Opinion considering effects of all federal 

actions associated with the project; may include an Incidental Take 
Statement

Timing considerations
• Biological Opinion issued 150 days from consultation initiation 

(Milestone 2) 
• BOEM needs sufficient time (preferably 45 days) prior to the NOA of 

the FEIS to ensure the consultation is incorporated into the FEIS
• Complete consultation prior to any final federal actions (e.g., COP 

approval, issuance of MMPA permit, USACE permits, etc.) 
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Biological Opinion 
Prepared by NMFS Regional Office (Consulting Agency) 
Consistent with the requirements of 50 CFR 402.14, it contains: 
• summary of the information on which the opinion is based; 
• detailed discussion of the environmental baseline of the listed species and critical 

habitat; 
• detailed discussion of the effects of the actions on listed species or critical habitat; 

and, 
• NMFS opinion on whether the actions are likely to jeopardize the continued 

existence of a listed species or result in the destruction or adverse modification of 
critical habitat 

If a “no jeopardy” conclusion is reached, will include an Incidental Take 
Statement, exempting an identified amount or extent of take, and associated 
Reasonable and Prudent Measures and Terms and Conditions 
Reinitiation of ESA consultation is required if certain triggers are met, including 
changes to the proposed action that cause effects to listed species that were not 
considered in the Opinion 
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ESA and MMPA Interdependencies 
• All ESA listed whales are also protected under the Marine Mammal 

Protection Act
• Information necessary for the MMPA permit application is also necessary 

for the development of BOEM’s EIS and Biological Assessment (e.g., 
acoustic modeling) 

• NMFS proposed issuance of an MMPA Incidental Take Authorization is 
one of the federal actions considered in the Biological Opinion 

• Consultation should not be initiated until sufficient information is available 
on the proposed MMPA ITA, which goes beyond what is included in the 
developer’s application and influences the analysis of effects of the other 
actions. 
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Timeline Dependencies 
and 

How to Minimize Delays
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Timeline Dependencies
MMPA, EIS, and Consultation schedules are interdependent
• Delay or changes in one component likely affects another
• Extensive overlap of information needs -project information (e.g., noise modeling) is 

essential for MMPA ITA application, BA, EFH Assessment and EIS
• Essential that action(s) and effects are assessed consistently across all documents 
• The MMPA action is one of the federal actions analyzed in NMFS Biological Opinion

MMPA schedule affects the overall project timeline
● To meet MMPA Milestone 1, developers must provide NMFS with a draft application

at least 6 months in advance
● Delay in MMPA Milestone 1 pushes back the other milestones, including MMPA 

Milestone 3 (NMFS proposed issuance of an MMPA ITA) and ESA Milestone 2 
(initiation of consultation)

● ESA and EFH milestones 1 and 2 are aligned
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How to Minimize the Risk of Timeline Delays
• Coordinate with NMFS, BOEM, and the Corps early to identify and avoid 

resource conflicts, including identification of measures to avoid, minimize, 
and mitigate effects

• Follow NMFS Recommendations for Mapping Fish Habitat and 
coordinate with NMFS prior to conducting benthic surveys

• Avoid going to NOI before sufficient project details are available
• Submit initial MMPA Application to NMFS OPR at least 6 months prior to 

scheduled MMPA Milestone 1 and coordinate with NMFS OPR even 
earlier 

• Provide high quality and complete NEPA and consultation documents
• Avoid project changes after consultations have been initiated
• Ensure consistency between environmental documents 
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Key Takeaways
● Coordinate with NMFS early in the process
● NMFS ability to maintain the ESA and EFH milestones is dependent on BOEM 

and the developers providing complete and accurate information on the identified 
timeline  

● The EIS, MMPA, ESA and EFH timelines are all interdependent. 
● Delays or changes in information or project details result in delays to the timeline. 
● Timeline dependencies are clearly defined in the CPP and should be referenced 

when questions arise
● FAST-41 requirements result in the need to identify potential missed milestones 

well in advance of that date
● NMFS has extremely limited staff resources for ESA and EFH consultations - we 

are working hard to ensure that projects move forward on time and need your help 
to develop reasonable timelines and ensure accurate and complete documents 
are provided to us 
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Resources
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Offshore Wind Energy Development in 
New England/Mid-Atlantic Waters

Technical Guidance for Offshore 
Wind Energy Projects in the Greater 

Atlantic Region

https://www.fisheries.noaa.gov/new-england-mid-atlantic/science-data/offshore-wind-energy-development-new-england-mid-atlantic-waters
https://www.fisheries.noaa.gov/new-england-mid-atlantic/science-data/technical-guidance-offshore-wind-energy-projects-greater-atlantic-region


Thank you!
Sue Tuxbury

Greater Atlantic Regional Fisheries Office
Habitat and Ecosystems Services Division

susan.tuxbury@noaa.gov

Julie Crocker
Greater Atlantic Regional Fisheries Office

Protected Resources Division
julie.crocker@noaa.gov
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